

# Redesigning FACTS I: It's the Customer, Stupid!

Patricia Smith, Project Leader Governmentwide Accounting, FMS

Nicole Burton, Internet Analyst/Usability Engineer

Information Resources, FMS



#### What is FACTS I?

- Federal Agencies Centralized Trial-Balance System
- Supports preparation of the Financial Report of the U.S. Government
- Used by 200+ federal agency accountants to report data to Treasury:
  - Define the fund groups for reporting (Master Appropriation File, MAF)
  - Transmit USSGL adjusted trial balances (ATB)
  - Transmit NOTES financial and non-financial data



### FACTS I Project Context

- Had to get off mainframe by Sept. '01
- Saw opportunity to improve system
- Had team of in-house developers with successful track record in redesigning mainframe systems to the Internet
- Had user centered design expert




#### FACTS I Success Factors

- Comprehensive, proactive planning
- Prioritized; made choices; deferred items
- Monitored timeline: best and worst cases
- Relatively small core team, empowered by management, made for easier decisionmaking without high-level micro-management
- FMS customer/sponsor key team member
- Frequent efficient project team meetings to facilitate communication and schedule progress



#### More FACTS I Success Factors

- Consistently involved key program and development team members
- Mutual respect and open-mindedness of team members
- Team dedication and lots of hard work
- Bulk ATB layout provided early to agencies
- Clear comprehensive user manuals; good MAF/ATB training
- Focused on user centered design



# History of User Centered Design (UCD)

- WWII: Human Factors Engineering originated with pilots blowing themselves & planes up
- 1950-1970: Expanded to industrial design, transportation, consumer products
- 1985: PCs and computer industry
- 2002: Software mediates our experiences, shopping... traveling... accounting...



#### Benefits of UCD

- Facilitates teamwork
- Diminishes development "Black Box" effect
- Early customer involvement leads to effective implementations & ROI
- Produces satisfied customers
- Fosters customer-centric organization



### Five Major Steps in UCD

- Gather Data on Customers and Tasks
- Establish Usability Goals for Major Tasks (Performance Metrics)
- 3. Design Low-Fidelity Prototypes
- 4. Iterate with Usability Tests for "Correct Fit"
- Manage Every Aspect of the Customer Experience



#### 1. Gather Data on Customers and Tasks

- Interviewed internal FMS customers to understand FACTS I process
- Interviewed 8 agency accountants from 4 representative agencies to understand how work was actually done; developed FACTS I Customer Profile

### FACTS I Customer Profile

Total FACTS I Customers: 500		
Customer Type	#	Tasks & Characteristics
Federal	200	Staffing: MAF, ATB, & Notes (85%); Notes only (15%)
Agency (FPA)  System		Represents 40 dept., agencies, and federal entities  Annual turnover: Less than 5% (2001: 30%)  Average time in job: 8 years
Accountants		Frequency of use: Once a year
		Internet comfort: Intermediate; has at home; approx. 50% use credit cards over Internet for purchases
		<b>Bulk Users:</b> 20% of preparers (30) using Bulk transmission account for 51% of ATBs submitted


July 10, 2002 AGA: Redesigning FACTS I 10



#### 1. Gather Data on Customers and Tasks

- Interviewed internal FMS customers to understand FACTS I process
- Interviewed 8 agency accountants from 4 representative agencies to understand how work was actually done; developed FACTS I Customer Profile
- Developed a wall of task flow diagrams using 3x5 cards, Post-Its, and flipcharts

### FACTS I Task Flow Diagram






#### 1. Gather Data on Customers and Tasks

- Interviewed internal FMS customers to understand FACTS I process
- Interviewed 8 agency accountants from 4 representative agencies to understand how work was actually done; developed FACTS I Customer Profile
- Developed a wall of task flow diagrams using 3x5 cards, Post-Its, and flipcharts
- "Walked the wall" with developers & customers; clarified need to design system around roles and tasks within roles
- Developed conceptual design document; walked through with customers; clarified the design

### Conceptual Design Document





### UCD is Customer Involvement

- Visited agencies & interviewed customers in context of their work
- Created & validated customer profiles & task data
- Conducted tests of low-fidelity prototypes & early software versions with customers
- E-mailed customers for answers to questions
- Surveyed customers at training sessions and after implementation



Agency	Factors (Size; organization; work arrangement; Internet comfort level; means of ATB transmission)
Energy	Large; centralized; ATB & Notes combined; medium comfort with Internet; bulk file ATB transmission
NASA	Small; centralized; ATB & Notes combined; high comfort with Internet; online transmission
HHS	Large; decentralized; ATB & Notes separated; medium comfort with Internet; online transmission
OPM	Large; centralized; ATB & Notes separated; low-medium comfort with Internet; online transmission



#### Additional Uses for Customer/Task Data

- Agree on "#1 Customers"
- Align system design to customer tasks and attributes
- Prioritize requirements by role/tasks
- Encourage early implementation planning
- Justify project budget/schedule/scope
- Document actual number of customers, roles,
   & personnel affected



### 2. Usability Goals (Metrics)

- Acceptable timeframes for core customer tasks
- Usefulness; Ease of Use; Ease of Learning; Attitude
- Interviewed operations mgrs and customers
- Timed tasks to gauge development success



### 2. Usability Goals (excerpt)

**Preparer Ease Of Use: 75%** 

- Edit MAF, enter ATB data, review/print reports, and transmit reports in two attempts.
- Edit MAF/Enter ATB data: no more than 1 minute per MAF or ATB record.
- Submit initial ATB bulk file: no more than 10 minutes and 2 attempts.



### 2. Usability Goals

## Post-Implementation Poll (5% Sample) Goal: Preparer Attitude, 75% Good/Excellent

- Login, Home Page, MAF, Notes: 90%
- ATB: 77%
- Reference Tables & Downloads: 83%



#### 3. Design Low-Fidelity Prototypes

- Non-functional mock-ups made of paper,
   Post-its, Word or Visio screens
- Tested low-fi with FMS admin customers;
- "Tension with Technologists": Combination of Word docs & HTML screens; HTML was reused
- Time constraints prevented us from testing additional low-fi prototypes with agency customers



#### 4. Iterate with Usability Tests for "Correct Fit"

- Tested early versions with accountants from four agencies
- Focused on main tasks in area being tested
- Developed test script and task scenarios

### Test Script (excerpt)

Thank you so much for coming. Before I say anymore I want to make it clear that it's the system that's being tested, not you! Please don't be apprehensive. What we learn from observing you trying to use the system will help us make it even easier to use when we implement it...



### Task Scenario (excerpt)

#### **Edit MAF Tasks**

- Access MAF
- Edit 95081900: Change BSF code to 506
- Delete 95090650. Comment: Record no longer active
- 4. Add new BL: BL02 Ancillary Activities




#### 4. Iterate with Usability Tests for "Correct Fit"

- Tested early versions with accountants from four agencies
- Focused on main tasks in area being tested
- Developed test script and task scenarios
- Followed test protocol:
  - No coaching of test participants
  - Observers took notes; no talking
  - Participants "talked aloud" while working
- Debriefed at end with refreshments




### MAF Preparer Process (Before)







### MAF Preparer Process (After)






#### MAF Process: Before & After






July 10, 2002 AGA: Redesigning FACTS I 28


### MAF Home (Status) Page




#### List MAF




#### **Edit MAF**




#### Confirm MAF



#### View MAF




#### List MAF







### MAF Preparer Process (After)




#### List MAF




### Getting Started/Screen Tips




#### **Edit MAF**




#### Confirm MAF





#### List MAF





### Status





## 5. Manage the Customer Experience

#### Additional customer touch-points:

- Log-on and user access process (no Secure ID)
- Error messages
- Screen tips and user manual
- Beta test site
- Bulk layout & user manuals on FMS Website
- Help desk and customer support staff
- Training, external and internal customers
- Surveys with customers
- Announcement letters to agencies



### **UCD Lessons Learned**

- Earlier low-fidelity prototyping activities
- Enhanced personas
- More contextual interviews
- Dedicated design room and project space
- Usability test lab with videotaping
- Planned archiving of early design versions
- More UCD resources



- Contracting vs. in-house expertise
- Recommended resources:
  - Usability Professionals Association, <u>www.upassoc.org</u>
  - Association for Computing Machinery, Sig-CHI, www.acm.org/sigchi
  - National Cancer Institute, <u>www.usability.gov</u>
  - "A Usability Analysis of Selected Federal Government Web Sites," www.govexec.com/dailyfed/0302/030802j1.htm



#### Questions?

- Patricia Smith patricia.smith@fms.treas.gov (202) 87406434
- Nicole Burton nicole.burton@fms.treas.gov (202) 874-8728